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Mr. Sam Chummar 
Remedial Project Manager 
USEPA Region 5 
Superfund Division 
Remedial Response Section #1 
77 W. Jackson Blvd. (SR-6J) 
Chicago, IL 60604 
 

Subject: 

Georgia-Pacific Corporation Time Critical Removal Action Monthly Progress 
Report #2 
 
 
Dear Mr. Chummar: 

Attached is the second monthly progress report for the Time Critical Removal Action 
(TCRA) at the Georgia-Pacific Corporation (Georgia-Pacific) Kalamazoo Mill Property 
and the former Hawthorne Mill Property (collectively referred to as the Mill 
Properties).  The Mill Properties are associated with the Allied Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site.  This report has been prepared pursuant to 
the Administrative Settlement Agreement and Order on Consent (AOC), Docket No. 
V-W-’07-C-858, and covers activities from December 16, 2006 through January 14, 

2007. 

Sincerely, 

ARCADIS of New York, Inc. 
 
 
 
Patrick N. McGuire 
Associate 

Copies: 

Eileen L. Fury, Esq., USEPA - Region 5 
J. Michael Davis, Esq., Georgia-Pacific Corporation 
L. Chase Fortenberry, P.G., Georgia-Pacific Corporation 
Keith M. Krawczyk, MDEQ-RRD-Superfund 
Matthew Bowman, ARCADIS BBLES 
Christie Sobol, ARCADIS BBL

ARCADIS of New York, Inc. 

6723 Towpath Road 

Syracuse 

New York 13214-0066 

Tel 315.446.9120 

Fax 315.449.0017 

www.arcadis-us.com 

 

 

INDUSTRIAL 

Date: 

January 24, 2007 

Contact: 

Patrick N. McGuire 

Phone: 

315.671.9233 

Email: 

Pat.McGuire@arcadis-
us.com 
 
Our ref: 

B0066105.001 
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I. Significant Developments 
 

Actions Performed 

• Continued removal activities at the Oxbow Area, a small quantity of 
material remains in the Michigan Department of Transportation (MDOT) 
right-of-way and excavator turnaround pad. 

• To date, approximately 14,556 cubic yards of soil/residuals have been 
removed from the Oxbow Area. 

• Continued air and dust monitoring programs, in accordance with the 
Time Critical Removal Action Work Plan for the Refuse Area at the 
Georgia-Pacific Corporation Kalamazoo Mill Property and the Oxbow 
Area at the Former Hawthorne Mill Property (TCRA Work Plan). 

• Paint filter tests on excavated material were conducted during rain 
events – no free liquid was observed during the tests. 

• On December 16, 2006 began removal activities at the Refuse Area; 
• On December 16, 2006 began turbidity monitoring 100 feet upstream 

and downstream of the Refuse Area in accordance with the TCRA Work 
Plan. 

• To date, approximately 11,332 cubic yards of soil/residuals have been 
removed from the Refuse Area. 

• During the week of December 18, 2006 performed a global positioning 
system (GPS) survey of the Oxbow removal area to stake additional 
sample verification points. 

• On December 20 and 21, 2006 and January 5, 9,and 10, 2007 
conducted additional verification soil sampling based on GPS survey, 
and submitted the samples to Severn Trent Laboratories (STL) for 
polychlorinated biphenyl (PCB) analysis with twenty percent of the 
verifications samples selected for Target Compound List/Target Analyte 
List (TCL/TAL) constituent analysis. 

• Cleaned public roads during material transport, as necessary. 
• Encountered a number of sealed and open drums at the Refuse Area, 

collected soil samples from adjacent soils and relocated the drums into 
overpacks and a lined roll-off bin. 

• Conducted air sampling using photoionization detector in response to the 
drum discovery, results were below action levels. 

• Segregated drums, drum remnants, and other questionable materials 
encountered during removal activities for future characterization and 
disposal at an appropriate facility. 

• On December 28, 2006 collected samples of questionable materials 
(from Refuse Area and Transformer Pad Area) and submitted the 
samples to STL  for PCB analysis. 

• Continued consolidation and grading activities at A-Site. 
• Transported sand to A-Site to help with the stabilization of saturated 

material, and to the Oxbow Area to improve  truck access. 
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• Monitored weather conditions daily to anticipate potential inclement 
weather. 

• During the week of January 8, 2007 developed a traffic plan to 
coordinate truck traffic with mill demolition activities. 

• Made improvements to the A-Site access road to reduce occurrence of 
mud on public roads. 

• On January 12, 2007 received results from STL on the oxbow water and 
the treated water in the onsite storage tanks, all were below PCB action 
levels identified in the TCRA Work Plan.  

• On January 12, 2007 discharged 18,689 gallons of treated water in the 
onsite storage tanks into Davis Creek after notifying USEPA. 

 
 Problems Encountered 

 
• Water ponding in the Oxbow Area.   
 
Analytical Data Received 

• Analytical data for the air samples collected during the previous reporting 
period (taken three times daily, in accordance with the TCRA Work Plan) 
are presented in Table 1.  All results are below the criteria set forth in the 
TCRA Work Plan.  The air samples submitted for analysis during this 
reporting period, for which there are currently no validated data, are also 
identified in Table 1. 

• Analytical data for the verification soil sampling conducted during the 
previous reporting period are presented in Table 2.  PCBs were not 
detected in the eight samples submitted.  The verification soil samples 
submitted for analysis during this reporting period, for which there are 
currently no validated data, are also identified in Table 2.  Figure 1 
shows sample locations and results. 

 

II. Developments Anticipated 

Schedule of Actions to be Performed  

• Begin backfill activities at the Oxbow Area. 
• Continue to excavate, load, and transport residuals/materials from the 

Refuse Area to A-Site. Questionable items will be removed, segregated 
and characterized as needed. 

• Continue to consolidate and grade material relocated to A-Site. 
• Continue air and dust monitoring programs. 
• Continue turbidity monitoring of the Kalamazoo River 100 feet upstream 

and downstream of the Refuse Area. 
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Anticipated Problems 

• Ponding of water during cleanup of the Refuse Area.  
 
Planned Resolutions of Past or Anticipated Problems 

 
• The mixture of sand with Oxbow Area and A-Site soils/residuals has 

served to successfully stabilize the saturated materials, and increase 
production.   

• Per USEPA request, collect and submit samples of the water ponding in 
the Oxbow Area for TCL/TAL analyses to determine what actions can be 
taken for water management in this area.  
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Sample ID Sample Location Sample Date PCB Concentration 
(µg/m3) 

G53080 AST-PUF-PRE 11/16/06 0.0024 
G53081 HWY-PUF-PRE 11/16/06 0.0117 
G53082 AST-PUF-001 11/28/06 0.0045 
G53083 HWY-PUF-001 11/28/06 0.0012 
G53084 BKG-PUF-001 11/28/06 0.0009 
G53085 AST-PUF-002 11/29/06 0.0025 
G53086 HWY-PUF-002 11/29/06 0.0061 
G53087 BKG-PUF-002 11/29/06 0.0035 
G53088 AST-PUF-003 11/30/06 0.0023 
G53089 HWY-PUF-003 11/30/06 0.0092 
G53090 BKG-PUF-003 11/30/06 0.0034 
G53091 AST-PUF-004 12/1/06 0.0005 
G53092 HWY-PUF-004 12/1/06 0.0022 
G53093 BKG-PUF-004 12/1/06 0.0004 
G53094 AST-PUF-005 12/2/06 0.0008 
G53095 HWY-PUF-005 12/2/06 0.0011 
G53096 BKG-PUF-005 12/2/06 0.0004 
G53097 AST-PUF-006 12/5/06 0.0005 
G53098 HWY-PUF-006 12/5/06 0.0008 J 
G53099 BKG-PUF-006 12/5/06 0.0009 
G53100 AST-PUF-007 12/6/06 0.0004 
G53101 HWY-PUF-007 12/6/06 0.0017 
G53102 BKG-PUF-007 12/6/06 0.0008 
G53103 AST-PUF-008 12/7/06 0.0005 
G53104 HWY-PUF-008 12/7/06 0.0018 
G53105 BKG-PUF-008 12/7/06 0.0005 
G53106 AST-PUF-009 12/8/06 0.0003 
G53107 HWY-PUF-009 12/8/06 0.0012 J 
G53108 BKG-PUF-009 12/8/06 ND 
G53109 AST-PUF-010 12/9/06 ND 
G53110 HWY-PUF-010 12/9/06 0.0012 J 
G53111 BKG-PUF-010 12/9/06 ND 
G53018 BKG-PUF 12/12/06 0.0008 
G53019 HWY-PUF 12/12/06 0.0027 
G53020 AST-PUF 12/12/06 0.0015 
G53030 BKG-PUF 12/13/06 ND 
G53031 HWY-PUF 12/13/06 0.0015 
G53032 AST-PUF 12/13/06 0.0033 
G53033 HWY-PUF 12/14/06 0.0026 
G53034 AST-PUF 12/14/06 0.0008 
G53035 BKG-PUF 12/14/06 0.0017 
G53036 HWY-PUF 12/15/06 0.0029 
G53037 AST-PUF 12/15/06 0.0013 
G53038 BKG-PUF 12/16/06 0.0003 
G53039 HWY-PUF  12/16/06 0.0027 
G53040 AST-PUF  12/16/06 0.0015 J 
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Sample ID Sample Location Sample Date PCB Concentration 
(µg/m3) 

G53041 BKG-PUF  12/19/06 0.0005 
G53042 HWY-PUF  12/19/06 0.0019 
G53043 AST-PUF 12/19/06 0.0007 
G53044 BKG-PUF  12/20/06 ND 
G53045 HWY-PUF  12/20/06 0.0020 
G53046 AST-PUF 12/20/06 ND J 
G53067 BKG-PUF 12/21/06 0.0027 
G53068 HWY-PUF 12/21/06 0.0020 
G53072 BKG-PUF 12/22/06 0.0005 
G53073 HWY-PUF 12/22/06 0.0026 
G53074 BKG-PUF 12/28/06 0.0009 J 
G53075 HWY-PUF 12/28/06 0.0017 
G53077 BKG-PUF 12/29/06 0.0007 
G53078 HWY-PUF 12/29/06 0.0022 
G53079 AST-PUF 12/29/06 0.0011 J 
G53112 BKG-PUF 12/30/06 ▬ 
G53113 HWY-PUF 12/30/06 ▬ 
G53114 AST-PUF 12/30/06 ▬ 
G53117 BKG-PUF 1/4/07 ▬ 
G53118 HWY-PUF 1/4/07 ▬ 
G53119 AST-PUF 1/4/07 ▬ 
G53120 BKG-PUF 1/5/07 ▬ 
G53121 HWY-PUF 1/5/07 ▬ 
G53122 AST-PUF 1/5/07 ▬ 
G53125 BKG-PUF 1/6/07 ▬ 
G53126 HWY-PUF 1/6/07 ▬ 
G53127 AST-PUF 1/6/07 ▬ 
G53128 BKG-PUF 1/9/07 ▬ 
G53129 HWY-PUF 1/9/07 ▬ 
G53130 AST-PUF 1/9/07 ▬ 
G53139 BKG-PUF 1/10/07 ▬ 
G53140 HWY-PUF 1/10/07 ▬ 
G53141 AST-PUF 1/10/07 ▬ 
G53147 BKG-PUF 1/11/07 ▬ 
G53148 HWY-PUF 1/11/07 ▬ 
G53149 AST-PUF 1/11/07 ▬ 

 
Notes: 
▬   = These samples were submitted for analysis this reporting period.  This data will be presented in the next  
 monthly progress report after the validation process has been completed. 
ND  = Analyte was not detected. 
J  = The compound was positively identified; however, the associated numerical value is an estimated  
 concentration only. 
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Sample ID Sample Location Sample Date PCB Concentration 
(µg/Kg) 

G53021 Oxbow 142 12/12/06 ND 
G53022 Oxbow 104 12/12/06 ND 
G53023 Oxbow 105 12/12/06 ND  
G53024 Oxbow 83 12/12/06 ND  
G53025 Oxbow 84 12/12/06 ND  
G53026 Oxbow 86 12/12/06 ND  
G53027 Oxbow 68 12/12/06 ND  
G53028 Oxbow 47 12/12/06 ND  
G53029 Oxbow 47 DUP 12/12/06 ND  
G53047 Oxbow 44 12/20/06 ▬ 
G53048 Oxbow 12 12/20/06 ▬ 
G53049 Oxbow 10 12/20/06 ▬ 
G53050 Oxbow 26 12/20/06 ▬ 
G53051 Oxbow 59 12/20/06 ▬ 
G53052 Oxbow 8 12/20/06 ▬ 
G53053 Oxbow 6 12/20/06 ▬ 
G53054 Oxbow 22 12/20/06 ▬ 
G53055 Oxbow 21 12/20/06 ▬ 
G53056 Oxbow 21 DUP 12/20/06 ▬ 
G53057 Oxbow 37 12/20/06 ▬ 
G53058 Oxbow 35 MS/MSD 12/20/06 ▬ 
G53059 Oxbow 54 12/20/06 ▬ 
G53060 Oxbow 52 12/20/06 ▬ 
G53061 Oxbow 18 12/20/06 ▬ 
G53062 Oxbow 17 12/20/06 ▬ 
G53063 Oxbow 1 12/20/06 ▬ 
G53064 Oxbow 2 12/20/06 ▬ 
G53065 Oxbow 2 DUP 12/20/06 ▬ 
G53066 Oxbow 3 12/20/06 ▬ 
G53069 Oxbow 45 12/21/06 ▬ 
G53070 Oxbow 156 12/21/06 ▬ 
G53071 Oxbow 173 12/21/06 ▬ 
G53076 Soil Near Drum Refuse 12/28/06 ▬ 
G53124 Soil Near Transformer Area 1/5/07 ▬ 
G53131 Oxbow 95 1/9/07 ▬ 
G53132 Oxbow 95 DUP 1/9/07 ▬ 
G53133 Oxbow 94 1/9/07 ▬ 
G53134 Oxbow 75 MSDS 1/9/07 ▬ 
G53135 Oxbow 96 1/9/07 ▬ 
G53136 Oxbow 98 1/9/07 ▬ 
G53137 Oxbow 157 1/9/07 ▬ 
G53138 Oxbow 158 1/9/07 ▬ 
G53142 Oxbow 144 1/10/07 ▬ 
G53143 Oxbow 89 1/10/07 ▬ 
G53144 Oxbow 162 1/10/07 ▬ 

 



 
 
 
 
 
Table 2.  Verification Soil Sample Results, Time Critical Removal Action – Kalamazoo Mill and Former 

Hawthorne Mill Properties, Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
 

050711222_Table 2.doc 
  Page 2 of 2 

Notes: 
▬  = These samples were submitted for analyses this reporting period.  This data will be presented in the next  
 monthly progress report after the validation process has been completed. 
ND = Analyte was not detected. 
 






